Project Schedule

Middletown, KY Streetscape Phase IV - KIPDA #1615

Description of Event	JULY				AUGUST					SEPTEMBER				OCTOBER				NOVEMBER				
	6	13	20	27	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30
Notice to Proceed																						
Advertise and Bid Project																						
Review Bids																						
Award Contract																						
Project Mobilization																						
Erosion Control																						
Demolition																						
Electric Conduit																						
Sidewalks																						
Pavers																						
Storm Drainage																						
Concrete Curbs																						
Topsiol and Landscaping																						
Asphalt Pavement																						
Final Cleanup																						
Project Closeout																						