

**Kentuckiana Regional Planning & Development Agency (KIPDA)  
The Louisville (KY-IN) Metropolitan Planning Organization**

**American Recovery & Reinvestment Act (Recovery Act) Transportation Project Progress Form**

Note: Information from this form will be made available in part or in whole to the Transportation Policy Committee and to the public.

Today's Date: June 8, 2009

**PROJECT INFORMATION**

---

KIPDA ID Number: Federal Aid Project Number: State ID Number:

TIP Amendment/Administrative Modification Number:

Project Name: Guardrail Installation

Project Description: Install guardrail at various locations to improve safety.

Project Sponsor: Oldham County

DUNS Number: 07-1319792

Total Project Cost (Plan Cost): \$110,000

Amount of Recovery Act funds programmed for this project: \$110,000

Project Location (City, County, Region, etc.): Oldham County

**JOB & ECONOMICALLY DISTRESSED AREA INFORMATION**

---

1. Number of Jobs **sustained** directly attributable to this project:
2. Number of Jobs **created** directly attributable to this project:
3. Total job hours created and/or sustained directly attributable to this project:
4. Total payroll of job hours created and/or sustained by this project:
5. Is this project in an Economically Distressed Area (as defined by section 301 of the Public Works and Economic Development Act of 1965, as amended (42 U.S.C. 3161)? In the Louisville (KY-IN) Metropolitan Planning Area, the only area that meets this description is Bullitt County, Kentucky ([http://hepgis.fhwa.dot.gov/hepgis\\_v2/GeneralInfo/Map.aspx](http://hepgis.fhwa.dot.gov/hepgis_v2/GeneralInfo/Map.aspx)). NO

**PROJECT PROGRESS**

---

6. Has a Project Manager been identified for this project? YES
  - a. If YES to above question, Project Manager's name: Beth Stuber
  - b. Contact Information for Project Manager (email address & phone number):  
Beth Stuber: [bstuber@oldhamcounty.net](mailto:bstuber@oldhamcounty.net) 502-222-1476  
Secondary Contact: Louise Allen: [lallen@oldhamcounty.net](mailto:lallen@oldhamcounty.net) 502-222-1476

**DESIGN**

---

7. Has the Plan, Specifications, and Estimates (PS&E) been reviewed by the State? NO
  - a. If NO, have the PS&E documents been submitted to the State? NO
  - b. IF NO to the above question, when is it anticipated the documents will be submitted? 05/01/09

**ENVIRONMENTAL**

---

8. Has the project received an Environmental Certification letter from the State? NA
  - a. If YES, when: (Provide a date)
  - b. If NO, have the documents required for an environmental review been submitted to the State? NA
  - c. IF NO to the above question, when will the documents be submitted?

**RIGHT OF WAY**

---

9. Has the project received a Notice to Proceed from the State for ROW appraisal & purchase? NA
  10. Has a ROW clearance letter for this project been submitted to the State? NO
  11. Has this project received a ROW certification letter from the state? NO
-

**PERMITTING**

---

12. Has this project received the necessary permitting from KYTC and/or INDOT as well as any other applicable agencies? NA
- If NO, when is it expected that the permit or permits will be acquired?
  - What permits are required for this project? Please list all those that are applicable.  
No Encroachment Permit necessary as work is occurring in Oldham County ROW.

**FUNDING & FEDERAL OBLIGATION**

---

13. Have the Recovery Act funds been Federally Authorized (obligated) for this project? NO
- If YES, when (Provide a date):
  - If NO, then when is it anticipated that those funds will be authorized? upon State authorization
  - Has the project received a Notice to Proceed for construction/purchase from the State? NO
  - If YES, when (Provide a date):

**CONSTRUCTION**

---

14. Has the project been put out for bid? NO
- If YES, when (Provide a date):
  - If NO, when is it anticipated to go to bid? upon State authorization
15. What is the letting/purchase date for this project?
16. Name of the contracting firm/vendor for the project?
17. The bid amount for the project:
18. Anticipated/actual completion date for the project:
- Construction Status (% Complete):
  - Contract Cost Status (% Expended):
19. Actual final cost of the project:

**ADMINISTRATIVE INFORMATION**

---

Name of person completing this form: Beth Stuber  
Email address of person completing this form: bstuber@oldhamcounty.net  
Mailing address of person completing this form: 100 West Jefferson Street, Suite 3 LaGrange, KY 40031  
Telephone Number of person completing this form: 502-222-1476

**ADDITIONAL INFORMATION**

---

- Is there any additional information that needs to be included concerning this project?
- Project to be approved at April TPC meeting with KIPDA ID number assigned.
  - Guardrail sites have been selected for the project: 737' on Goshen Lane, 226' on Mayo Lane, 789' Locke Lane, 2400' Rebel Ridge, 812' on 18 Mile Creek Road, 1160' on Bohannon Road
  - Location information, aerial photos, and topographical maps submitted to KYTC and KIPDA
  - Locations were verified by a site visit with Tom Hall of KYTC – District 5 on May 12, 2009. All sites appear acceptable.

Do not write below this line – for KIPDA staff use only.

---

Staff Notes:

TPC Comments: