Active Transportation Plan Draft Schedule

так		2020					2021											
		Complete	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Data Collection	Bike and pedestrian inventory data update Bike and Pedestrian Gap Analysis data update Crash analysis	x x																
Existing Conditions	Current Planning Efforts Demographics Current Facilities	x x x																
Needs	Public Outreach Data Indictators Vision & Goals Working Group Meeting - Data Indicators Propensity Analysis	x																
Recommendations	Key Corridors Working Group Meeting - Finalize Propensity Analysis, Priority Areas, & Recommendations																	
Adoption	Working Group Meeting - Draft Plan Review Public Review KIPDA Committee Approval																	
Complete Streets Policy																		

REVISED 5/5/2021