

**KIPDA Dedicated Funding Programs
FY 2023 Quarterly Project Review Calendar**

Steps	Fall	Winter	Spring	Summer
Email notification to project sponsors	Monday, August 15, 2022	Monday, November 7, 2022	Monday, February 13, 2023	Monday, May 15, 2023
Cost increase applications due	Monday, September 13, 2022	Monday, November 28, 2022	Monday, March 6, 2023	Monday, June 5, 2023
Progress reports due	Monday, September 13, 2022	Monday, November 28, 2022 (Indiana only)	Monday, March 6, 2023	Monday, June 5, 2023 (Indiana only)
Project Working Group Meeting ¹	Week of September 26, 2022	Week of December 4, 2022	Week of March 21, 2023	Week of June 19, 2023
Quarterly Review Meeting(s) ²	Week of September 26, 2022	Week of December 4, 2022 (Indiana only)	Week of March 21, 2023	Week of June 19, 2023 (Indiana only)
Phase shift applications due ³	Monday, October 3, 2022	Monday, December 12, 2022	Monday, March 27, 2023	Monday, June 26, 2023
Project changes due via planning portal ⁴	Monday, October 3, 2022	Monday, December 12, 2022	Monday, March 27, 2023	Monday, June 26, 2023
TTCC Meeting	Wednesday, October 12, 2022	Wednesday, January 11, 2023	Wednesday, April 12, 2023	Wednesday, July 12, 2023
TPC Meeting	Thursday, October 27, 2022	Thursday, January 26, 2023	Thursday, April 27, 2023	Thursday, July 27, 2023
Staff posts progress report summary	Friday, October 28, 2022	Friday, January 27, 2023	Friday, April 28, 2023	Friday, July 28, 2023

Notes

¹ Will be convened if necessary.

² Specific meeting date/time to be determined.

³ Phase shift applications are only required when requesting an exception.

⁴ If the project change triggers an amendment, it will take up to 4 months to process.