

**KIPDA Dedicated Funding Programs
FY 2024 Quarterly Project Review Calendar**

Steps	Fall	Winter	Spring	Summer
Email notification to project sponsors	Wednesday, August 9, 2023	Tuesday, November 7, 2023	Tuesday, January 23, 2024	Tuesday, April 23, 2024
MPO Dedicated Cost increase applications recommended deadline	September 6, 2023 (KY) September 13, 2023 (IN)	Tuesday, November 28, 2023	Tuesday, February 20, 2024	Wednesday, May 15, 2024
Progress reports due	September 6, 2023 (KY) September 13, 2023 (IN)	Tuesday, November 28, 2023 (Indiana only)	Tuesday, February 20, 2024	Wednesday, May 15, 2024 (Indiana only)
Project Working Group Meeting ¹	September 13, 2023 (KY) September 19, 2023 (IN)	Week of December 4, 2023	Week of March 4, 2024	Week of May 27, 2024
Quarterly Review Meeting(s) ²	September 13, 2023 (KY) September 19, 2023 (IN)	Week of December 4, 2023 (Indiana only)	Week of March 4, 2024	Week of May 27, 2024 (Indiana only)
Phase shift applications due ³	Thursday, August 24, 2023	Monday, December 11, 2023 (If phase shift exception request is included within Amendment Level Project Changes: Monday, November 6, 2023)	Monday, March 11, 2024 (If phase shift exception request is included within Amendment Level Project Changes: Friday, February 2, 2024)	Monday, June 10, 2024 (If phase shift exception request is included within Amendment Level Project Changes: Thursday, May 2, 2024)
Amendment Level Project changes due via planning portal ⁴	Thursday, August 24, 2023	Monday, December 11, 2023	Thursday, March 11, 2024	Monday, June 10, 2024
TTCC Meeting	Wednesday, October 11, 2023	Wednesday, January 10, 2024	Wednesday, April 10, 2024	Wednesday, July 10, 2024
TPC Meeting	Thursday, October 26, 2023	Thursday, January 25, 2024	Thursday, April 25, 2024	Thursday, July 25, 2024
Staff posts progress report summary	Friday, October 27, 2023	Friday, January 26, 2024	Friday, April 26, 2024	Friday, July 26, 2024

Notes

¹ Will be convened if necessary.

² Specific meeting date/time to be determined.

³ Phase shift applications are only required when requesting an exception.

⁴ If the project change triggers an amendment, it will take up to 4 months to process.